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M|T|W|T
Temporary traffic managment at Williams Street
Locating utility services
Geotechnical test pit investigation (west of JRL)
Install environmental controls (west of JRL)
Service relocations (water, sewer)
Construct access hardstand (west of JRL)
Install fence panels across JRL at Baker Boundary
Install TasRail Fencing at William Street
Remove topsoil (west of JRL)

Fill embankment foundation (west of JRL)
Remove topsoil (east of JRL)

Construct site access road (east of JRL)

Remove willows from river bank (east of JRL) L]

Rockfill for river bunds (east of JRL)
Install temporary fencing (east of JRL)

Geotechnical test pit investigation (east of JRL)

Pumping river and excavate soft material

Install fish passage pipeline _

Construct hardstand in river bed

Geotechnical Bore Hole (at Pier 3)

This short term site works programme is indicative only and subject to change due to factors including weather and availability of resources.
It is anticipated that this program will initially be updated and distributed weekly via the DIER website at: Rev 2
http://www.transport.tas.gov.au/infrastructure_projects/brighton_transport_projects/jordan_river_levee 16/04/2011




