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West of Jordan River Levee

Fill embankment foundation 

Drive piles at BR02B abutment A

RE wall west (at BR01)

RE wall east (at BR02B)

Install 375mm culvert

Embankment fill b/w RE walls

Re-establish access to TVA over Tasrail land (subject to DIER)

Complete hardstand construction

East of Jordan River Levee

Rockfill for river bunds

Install temporary fencing (to southern boundary)

Pumping river and excavate soft material

Construct hardstand in river bed

Install fish passage pipeline

JORDAN VALLEY EARLY WORKS PLAN
Jun‐11 Jul‐11

Install fish passage pipeline

Geotechnical test pit investigation (east of JRL)

Geotechnical Bore Hole (at Pier 3)

Construct hardstand up to JRL

Relocate Telstra (BR02B Pier 2)

Piling BR02B Piers 1, 2, 3

This short term site works programme is indicative only and subject to change due to factors including weather and availability of resources. 
It is anticipated that this program will initially be updated and distributed weekly via the DIER website at:
http://www.transport.tas.gov.au/infrastructure_projects/brighton_transport_projects/jordan_river_levee 
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