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West of Jordan River Levee

Install TasRail Fencing at William Street

Excavate compressible/weak material under embankment

Fill embankment foundation 

Drive piles at BR01 abutment B

Drive piles at BR02B abutment A

RE wall west (at BR01)

RE wall east (at BR02B)

Install 375mm culvert

Embankment fill b/w RE walls

Re-establish access to TVA over Tasrail land (subject to DIER)

East of Jordan River Levee

Rockfill for river bunds

Install temporary fencing

Pumping river and excavate soft material

Construct hardstand in river bed

Install fish passage pipeline

Geotechnical test pit investigation (east of JRL)

Geotechnical Bore Hole (at Pier 3)

Construct hardstand up to JRL

JORDAN VALLEY EARLY WORKS PLAN

This short term site works programme is indicative only and subject to change due to factors including weather and availability of 
resources. 
It is anticipated that this program will initially be updated and distributed weekly via the DIER website at:
http://www.transport.tas.gov.au/infrastructure_projects/brighton_transport_projects/jordan_river_levee 
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