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Department of State Growth

State Roads Program Tender Advertising Schedule 2023/2024

	[bookmark: _Hlk102041514][bookmark: _Hlk102042552]Road
	Project
	Type of Works
	Tender Advertisement Date
	Contract Model
	National Prequalification System For Civil (Road And Bridge) Construction Contracts
	Indicative Contract Period*

	
	
	
	
	
	Indicative Technical Category*
	Indicative Financial Level*
	

	[bookmark: _Hlk94885639][bookmark: _Hlk94885802][bookmark: _Hlk128394025]Illawarra Main Road
	Springfield to Bass Highway
	Road widening and alignment improvements
	February 2024
	Construct Only
	R2
	F10
	80 weeks

	Charles Street/Bass Highway/Murchison Highway
	Freight Capacity Upgrade Program – Bridge Strengthening – Wivenhoe, Charles Street and Ring River Bridges
	Bridge strengthening 
	February 2024
	Construct Only
	B2
	F2
	60 weeks

	Tasman Highway
	Great Eastern Drive – Apsley Package
	Road widening and alignment improvements
	February 2024
	Construct Only
	R3
	F15
	60 weeks

	Bass Highway
	Preolenna Road / Ewingtons Road Junction, Port Road / Blackabys Road Junction, West of Yanns Road and East of Edgcumbe Beach
	Junction upgrades, road widening and alignment improvements
	February 2024
	Construct Only
	R3
	F15 
	130 weeks

	Claremont Link Road
	Claremont – Park and Ride
	Park and ride facilities
	March 2024
	Construct Only
	R2
	F5
	30 weeks

	Southern Outlet
	Southern Outlet – Rockface Protection Works
	Protection and stabilisation of rock embankments
	April 2024
	Design and Construct
	R4
	F10
	40 weeks

	Birralee Road
	Brushy creek Shoulder Sealing to Frankford Road
	Shoulder sealing 
	April 2024
	Construct Only 
	R2
	F10
	40 weeks

	Tasman Highway
	Tasman Bridge Lane Use Management System Upgrade 
	Supply and installation of Lane Use Management System and associated ITS 
	May 2024
	Design and Construct 
	R4 
	F10
	40 weeks



*Subject to change at tender advertisement.



State Roads Minor Works Panel Schedule 2023/2024

	Road
	Project
	Type of Works
	Request to Price Date
	Indicative Construction Period

	
	
	
	
	

	Bass Highway
	North of Emu Bay Road 
	Flexible Pavement Rehabilitation
	December 2023
	6-8 weeks

	Bass Highway
	South of Paramatta Creek 
	Flexible Pavement Rehabilitation
	December 2023
	6-8 weeks

	Fingerpost Road 
	Prosser Road Junction
	Flexible Pavement Rehabilitation
	January 2024
	6-8 weeks

	Mud Walls Secondary Road
	South of Rosedale Rd
	Flexible Pavement Rehabilitation
	January 2024
	6 weeks

	Arthur Highway 
	East of Forcett
	Flexible Pavement Rehabilitation
	January 2024
	6 weeks

	Boyer Secondary Road
	East of Norske Skog
	Flexible Pavement Rehabilitation
	January 2024
	8 weeks

	Cradle Mountain Road
	South of Pencil Pine Creek
	Flexible Pavement Rehabilitation
	January 2024
	8 weeks

	Lady Barron Road
	South of Lackrana Road Flinders Island
	Stabilised Pavement
	January 2024
	8 weeks

	Midland Highway
	Kings Meadows HVDRA
	Heavy Vehicle Rest Area as shoulder widening
	February 2024
	16 weeks

	Bridport Road
	East Tamar HVDRA
	Heavy Vehicle Rest Area as shoulder widening
	February 2024
	16 weeks
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